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ESTIMATE RUN 08/09/2021

ESTIMATE SUMMARY 09:59:31

CONTID: C20955RA       ESTIMATE NO: 0008 PROG 2005

PCN: 20955RA-BID  COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GRAND JUNCTION RE VARIOUS CULVERTS PERCENT TIME:

PROJECT NO: CC080-030                     

GRAND JUNCTION RE VARIOUS CULVERTS

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

MOUNTAIN VALLEY CONTRACTING, Inc PAY PERIOD ENDING

2377 F 1/2 Road DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)245-1990 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,118,600.90 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,386,292.18 NON-PARTICIPATING 160,395.12

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.36

WORK DAYS

WORK DAYS

100.00%

0.00

160,395.12

160,395.12

160,395.12

$

$

$

$

155,115.00

1,963,485.90

2,118,600.90

0.00

2,118,600.90

-35,794.38

0.00

2,082,806.52

0.00

AMOUNT DUE 2,082,806.52 160,395.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 160,395.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GARFIELD

  

133.0 TIME ALLOW: 144

ORIG TIME ALLOW: 144

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/09/2020

12/09/2020

07/14/2021

07/14/2021

07/14/2021

10/22/2020

11/02/2020

11/13/2020

12/09/2020
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PCN: 20955RA-BID  ESTIMATE RUN 08/09/2021

PROJECT: CC080-030                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAYS 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

98,725.001.000

0.00

1.000

L S 

98,725.00000

0010 Removal of Tree 85.000

0.000

202-00010  
 

14,025.0085.000

0.00

85.000

EACH

165.00000

0015 Plug Culvert (Special) 0.000

3.000

202-04004  
 

68,940.003.000

68,940.00

3.000

EACH

22,980.00000

0020 Unclassified Excavation (Complete In Place) 50.000

71.000

203-00010  
 

9,976.45121.000

5,853.95

121.000

CY  

82.45000

0025 Embankment Material (Complete In Place) 186.000

0.000

203-00060  
 

7,440.00186.000

0.00

186.000

CY  

40.00000

0030 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

168.60000

0035 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

130.00000

0040 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

168.60000

0045 Hydraulic Excavator 0.000

0.000

203-01565  
 

0.000.000

0.00

0.000

HOUR

168.60000

0050 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

111.00000

0055 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

127.00000



CONTID: C20955RA       COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20955RA-BID  ESTIMATE RUN 08/09/2021

PROJECT: CC080-030                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAYS 

0060 *Potholing 14.500

0.500

203-01597  
 

3,750.0015.000

125.00

15.000

HOUR

250.00000

0065 *Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

40.50000

0070 Structure Excavation 383.000

0.000

206-00000  
 

13,941.20383.000

0.00

383.000

CY  

36.40000

0075 Structure Backfill (Class 1) 94.000

39.000

206-00100  
 

18,174.45133.000

5,329.35

133.000

CY  

136.65000

0080 Shoring (Area 1) 1.000

0.000

206-01781  
 

87,065.001.000

0.00

1.000

L S 

87,065.00000

0085 Topsoil 0.000

78.000

207-00205  
 

2,663.7078.000

2,663.70

78.000

CY  

34.15000

0090 Stockpile Topsoil 78.000

0.000

207-00210  
 

2,449.2078.000

0.00

78.000

CY  

31.40000

0095 Erosion Log Type 1 (12 Inch) 1,414.000

70.000

208-00002  
 

5,416.601,484.000

255.50

1,484.000

LF  

3.65000

0100 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

0.000

EACH

800.00000

0105 Pre-fabricated Vehicle Tracking Pad 3.000

0.000

208-00075  
 

4,350.003.000

0.00

3.000

EACH

1,450.00000

0110 Construction Mat 3,296.000

0.000

208-00082  
 

56,361.603,296.000

0.00

3,296.000

SF  

17.10000
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PCN: 20955RA-BID  ESTIMATE RUN 08/09/2021

PROJECT: CC080-030                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAYS 

0115 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

81.35000

0120 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

130.00000

0125 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

118.00000

0130 Removal of Trash 4.000

0.000

208-00107  
 

162.004.000

0.00

4.000

HOUR

40.50000

0135 Erosion Control Management 12.000

3.000

208-00207  
 

2,400.0015.000

480.00

15.000

DAY 

160.00000

0140 Water Control 0.800

0.200

208-00400  
 

6,373.001.000

1,274.60

1.000

L S 

6,373.00000

0145 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

0.000

LF  

22.60000

0150 Seeding (Native) 0.000

2.300

212-00006  
 

2,656.502.300

2,656.50

2.300

ACRE

1,155.00000

0155 Seeding (Wetlands) 0.000

0.300

212-00028  
 

3,495.000.300

3,495.00

0.300

ACRE

11,650.00000

0160 Soil Conditioning 0.000

2.300

212-00032  
 

11,157.302.300

11,157.30

2.300

ACRE

4,851.00000

0165 Spray-on Mulch Blanket 0.000

2.000

213-00012  
 

8,480.002.000

8,480.00

2.000

ACRE

4,240.00000
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PCN: 20955RA-BID  ESTIMATE RUN 08/09/2021

PROJECT: CC080-030                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAYS 

0170 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

1,175.000

216-00201  
 

2,702.501,175.000

2,702.50

1,175.000

SY  

2.30000

0175 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

141.50000

0180 Environmental Health and Safety Management 0.800

0.200

250-00010  
 

7,915.001.000

1,583.00

1.000

L S 

7,915.00000

0185 Monitoring Technician 2.000

0.000

250-00050  
 

420.002.000

0.00

2.000

HOUR

210.00000

0190 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

250.00000

0195 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

0.000

CY  

175.00000

0200 Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

155.00000

0205 Riprap (12 Inch) 24.000

0.000

506-00212  
 

4,776.0024.000

0.00

24.000

CY  

199.00000

0210 Riprap (24 Inch) 34.000

38.000

506-00224  
 

16,992.0072.000

8,968.00

72.000

CY  

236.00000

0215 *Concrete Class B 37.000

0.000

601-01000  
 

50,209.0037.000

0.00

37.000

CY  

1,357.00000

0220 *Concrete Class D (Box Culvert) 10.000

7.000

601-03030  
 

27,387.0017.000

11,277.00

17.000

CY  

1,611.00000
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PCN: 20955RA-BID  ESTIMATE RUN 08/09/2021

PROJECT: CC080-030                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAYS 

0225 *Concrete Class D (Wall) 10.000

0.000

601-03050  
 

16,170.0010.000

0.00

10.000

CY  

1,617.00000

0230 *Reinforcing Steel 3,166.000

504.000

602-00000  
 

8,808.003,670.000

1,209.60

3,670.000

LB  

2.40000

0235 Fence (Plastic) 1,603.000

0.000

607-11525  
 

8,656.201,603.000

0.00

1,603.000

LF  

5.40000

0240 *60 Inch Drainage Pipe (Class 7) (Jacked) 133.000

0.000

624-27060  
 

299,250.00133.000

0.00

133.000

LF  

2,250.00000

0245 *60 Inch Drainage Pipe (Class 9) (Jacked) 355.000

0.000

624-29060  
 

798,750.00355.000

0.00

355.000

LF  

2,250.00000

0250 *Construction Surveying 0.900

0.100

625-00000  
 

82,550.001.000

8,255.00

1.000

L S 

82,550.00000

0255 Mobilization 1.000

0.000

626-00000  
 

116,080.001.000

0.00

1.000

L S 

116,080.00000

0260 *Public Information Management (Tier IV) 186.000

46.000

626-01114  
 

13,108.00232.000

2,599.00

232.000

DAY 

56.50000

0265 *Flagging 340.500

69.500

630-00000  
 

12,054.00410.000

2,043.30

410.000

HOUR

29.40000

0270 *Traffic Control Inspection 24.000

0.000

630-00007  
 

10,176.0024.000

0.00

24.000

DAY 

424.00000

0275 *Traffic Control Management 45.000

11.000

630-00012  
 

54,432.0056.000

10,692.00

56.000

DAY 

972.00000
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PCN: 20955RA-BID  ESTIMATE RUN 08/09/2021

PROJECT: CC080-030                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAYS 

0280 *Construction Traffic Sign (Panel Size A) 23.400

2.600

630-80341  
 

293.8026.000

29.38

26.000

EACH

11.30000

0285 *Construction Traffic Sign (Panel Size B) 16.200

1.800

630-80342  
 

203.4018.000

20.34

18.000

EACH

11.30000

0290 *Portable Message Sign Panel 3.600

0.400

630-80355  
 

2,260.004.000

226.00

4.000

EACH

565.00000

0295 *Drum Channelizing Device 19.800

2.200

630-80360  
 

248.6022.000

24.86

22.000

EACH

11.30000

0300 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

11.30000

0305 *Traffic Cone 86.400

9.600

630-80380  
 

542.4096.000

54.24

96.000

EACH

5.65000

0310 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0315 Project First Program 1,500.000

0.000

700-70111  
 

1,500.001,500.000

0.00

1,500.000

F A 

1.00000

0320 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,963,485.90160,395.121,963,485.90CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 Field Office (Class 2) 2.000

0.000

620-00002  
 

74,640.002.000

0.00

2.000

EACH

37,320.00000
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PCN: 20955RA-BID  ESTIMATE RUN 08/09/2021

PROJECT: CC080-030                     ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:59:31

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 Field Laboratory (Class 2) 2.000

0.000

620-00012  
 

74,640.002.000

0.00

2.000

EACH

37,320.00000

0335 Sanitary Facility 3.000

0.000

620-00020  
 

5,835.003.000

0.00

3.000

EACH

1,945.00000

CAT 155,115.000.00155,115.00CURRENT AMT0400 $ $ $

$ 2,118,600.90160,395.12$2,118,600.90$CURRENT AMTPROJECT TOTAL


